SURVEY OPERATIONS 2017 – CALENDAR OF ACTIVITIES

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Green: DEPC Blue: Documentation Red: ExFO Black FinLog Purple: All	**March 27** Letters out: Dean (for pretest & actual survey), local gov't offices, sponsors(if any)	28 Collect softcopy of individual proposals, conceptual framework per group	29	30	31 Obtain Pre-test approval (Barangay Krus na Ligas)	**April 1** Budget Proposal per committee 5pm
2 Start Draft: Introduction, RRL and Methodology for Final Report	3 Work Program and Task allocation per committee	4	5 Consolidated Budget & Financial Plan	6	7	8 First ocular inspection Get signed Brgy permit & maps; Contact Brgy officers & security personnel
9	10	11	12 **Questionnaire Design per group**	13 Maundy Thursday	14 Good Friday	15 Black Saturday
16 Easter Sunday	17 Enhanced Map	18	19 First Workshop for Unified Questionnaire	20	21 financial statement	22 Ocular inspection Unified Questionnaire
23	24 Production work (Kits)	25 Production work (Kits)	26 Reproduce Questionnaire For PRETEST Production work (Kits)	27 Final maps, permits, etc. for actual survey; Finalization & Reproduction of map (c/o FINLOG+EXFO)	28 ******* PILOT SURVEY *******	29 ******* PILOT S URVEY ******* **(Grad Students)**
30	**May 1** Narratives for pilot survey (Re: Pretest Experience) UPLOAD SOFTCOPY BY 5PM	2 Questionnaire Revision I----------	3 Workforce allocation, sampling strategy --Questionnaire Revision--	4 financial statement Questionnaire Revision ----------I	5 Finish time limits & cues in questionnaire	6 Final Edited Questionnaire Last Ocular inspection Procurement Day (Kits)
7 Start Codebook Construction	8	9 Reproduce Final Questionnaire Production work (Kits)	10 Documentation of ocular inspections Production work (Kits)	11 Final Methodology Production work (Kits)	12 Production work (Kits)	13 ******* Survey Day ***** (Option 1)**
14 ******* Survey Day ***** (Option 2)** Editing & Coding of Questionnaires	15 Editing/Coding of Questionnaires Upload Codebook & Template to group ('til 11:59 pm)	16 financial statement Submission of EXFO activities to Documentation Committee	17 Collect Encoded Data I---------- Line	18 Collection of Narratives and pictures for Actual survey Editing ----------I	19 I---------- Merge and Produce univariate Submit softcopy of	20 Finalize Data ---------- analysis & results. Codebook
21 **D A T A A N A L Y S I S**	22 **D A T A A N A L Y S I S**	23 **D A T A A N A L Y S I S**	24 **D A T A A N A L Y S I S** **Deadline 5pm**	25 Collect Files and documents of Analytics groups Collect files and documents of DEPC	26 Compilation of Final Narrative of Actual Survey	27 **Presentation of Data Analysis Highlights**
28 Compilation of all elements and Drafting of the Full Final Report	29 Deadline of report on non-response, length of interviews, trials before successful interview	30 Final Fin Statement Refund: Reimbursements	31 Book Binding	1 **FINAL REPORT** **5 pm**	2 Last day for Submission of Grades	5